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Objectives

Validation of the REGNET-Demonstrator and Preparation of the Demonstration Phase (Phase I)

Task 3.1: 
Validation of the REGNET-Demonstrator

Task 3.2:
Preparation of the Demonstration Phase

Description of work 

Task 3.1:
Using the REGNET-Demonstrator and data developed and prepared in 

course of WP2 the system will be validated. Test users coming from different domains (library, museum, ...) and at different levels (end users, experts) have to be identified and will do experimental operations which cover the whole functionality of the system. If necessary the system and involved business processes have to be refined.

Task 3.2:
The Service Supplier will set up the necessary infrastructure for running the 

demonstration phase. The Content and Service Providers will do the necessary training of staff for establishing 'business access points' within their organisations. Information brochures for potential users and questionnaires have to be developed. The legal framework has to be checked.

Deliverables 

D7:
Technical Report: "Validation of the REGNET System operation"

D8:
Report: "Preparation of the REGNET - Demonstration Phase"

Milestones and expected result 
M3:
End of System Validation and Preparation of the Demonstration Phase.

It is expected that:

· The system validation  was successful: system functions and business processes fulfill user needs.

· Necessary infrastructure at service centres is set up and working properly. Content Providers are ready to provide access to their (digital and real) goods; service access points (virtual as 'portals' - real as 'service desks') are prepared; staff has been trained.

