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Task Brief

	WP Number and Title
	WP2
	Implementation of the System and reparation of Services and Product Generation

	Task Number and Title
	T 2.2
	System Implementation

	Sub-Task Number and Title
	T 2.2.1.1
	Data Generation Development

	Task Leader and Contact
	SPAC
	alongi.paolo@spacespa.it

	Deliverable Number and Title
	D5
	Prototype: "The REGNET - System: Version 1"

	Interm. Report Number and Title
	IR 2.2
	The REGNET - System: Version 1

	Start Date:
	2001.10.01
	End Date:
	2002.03.31

	Task & team objectives:
· Objectives: 
The Data Generation (subsystem-4)  is a component belong to REGNET Portal node, which it communicates with, through the presentation sub-module of Portal. 

Like an entry point of the REGNET’s Portal its aimed at support REGNET’s metadata contributor. The data inserted (through the Web Acquisition Client) from the user are parsed by the Data Generation subsystem that will be responsible for their management.

The Data Generation component will cooperate with the followings nodes: 

· The Search & Retrieval component to query for object/product in the Repository. 
· The CH Data Management node to which can ask the insertion, the update or the delete of objects and information related either to local or to remote repository. 

· The Ontology System used as the common knowledge base of the REGNET system. This node considers of the access to thesauri, to themes, registered users, location and availability of repositories, etc.

· The Product Catalogue Management.

A narrow cooperation will be necessary for this reason with MOT which is the responsible for the Task and all the other nodes responsibles.

The principal aim of the DG will be to parse the requests coming from the Portal, check the integrity and the conformity of the produced metadata and address them to the right subsystem for their storage. To side of this, an harvest engine will be realized for the automatic recovery of the metadata in the REGNET repositories.

The present task foresees to develop the first prototype of Web Acquisition Client (WAC), with particular care to the functionalities, neglecting at the this time the design of grapich interface that will be studied on next phase with MOT collaboration. 

· Milestones: 
They will respect the milestones annoted in the Task Brief  2.2.1:

· 2001.11.30
- P1 - End of architecture validation.  DG & WAC structure release
· 2002.01.31
- P2 - Review of first DG & WAC development phase 
· 2002.03.15
- P3 - Quality gate
· 2002.03.29
- P4 - End of second DG development phase
· Specific Deliveries and output: 

· First draft of interface specification (P1)
· DG & WAC Structure (P1)
· DG & WAC Test results (P2)
· DG & WAC First version (P4)

	Description of Work: 

· Detailed Schedule: 

                     1st Increment:

· 2001.11.30

· DS1 – Release of complete detailed description of DG and WAC prototype in the context of Portal node (scope, functionalities, and interfaces). 
· P1 - First draft of DG & WAC interface specification (P1)
                    2nd Increment:
· 2001.12.17

· DS2 – First DG & WAC prototype development. Starting DG & WAC Prototype integration . 

· 2002.01.05

· DS3 – Reached agreement about interactions of DG & WAC into Portal context. 

· 2002.01.19

· DS4 – Consolidation of interfaces between WAC and Portal node, and between DG and other node’s modules involved with data entry (S&R, CHDM, KB, PCM).

· 2002.01.31

· DS5 – DG & WAC Test results.

· P2 - Review of first DG & WAC development phase.

                    3rd Increment:
· 2002.03.08

· DS6 – Consolidation of interfaces interacts.

· 2002.03.15
· P3 – Work Package Quality gate.
· 2002.03.29

· P4 - End of second DG & WAC development phase.


	· Critical Path: 

The on time achivement of the following tasks shall be considered critical as a delay in one of them could cause the delay of the overall work package:

Task

Date

DS1

2001.11.30
DS3

2002.01.05
DS6

2002.03.08
· Configuration Items: 

· Task Brief 2.2.1.1 
· Code and documentation.
· External interfaces.
· Contributes to Interim Report 2.2.
· Quality Gates: 

· Date: 2002.03.15 
· Partecipants: MOT, IMAC, VALT, ZEUS, AIT, SPAC.
· The output of this task will be evaluated in reviews held at the end of each increment

	Description of Component: see D2.

	· Methodology: see D2. 
· Risks: see D2 section [Risk]
· Dependencies: see D2, section 5.
· Goals: 
· Usability – GUI must be simple and intuitive, and easy to use according to terminal capabilities

· Security – the system must assure non-occurrence of unhautorized disclosure of information, and non-occurrence of improper alterations of information

· Maintainability – despite of the distributed nature of the system, maintenance must impact as far as possible central components

· Upgrade – portal extensions shall be added with minimal impact on pre-existent functionalities and regional nodes organization



	Partner
	PM
	Contact (email)
	Obligation

	1. SPAC
	1
	paolo.alongi@spacespa.it
	Task Management and baseline for this sub-chapter of Interim Report IR 2.2.1

	2. AIT
	1
	<name@organisation>
	Contribution to IR 2.2.1

	Total Effort
	2
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