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REGNET-IST-2000-26336

Task Brief

	WP Number and Title
	WP 2
	Implementation of the System and reparation of Services and Product Generation

	Task Number and Title
	T 2.2
	System Implementation

	Sub-Task Number and Title
	T 2.2.4
	Ontology Checker

	Task Leader and Contact
	SI
	nikos.karatzoulis@systema.gr

	Deliverable Number and Title
	D 5
	Prototype: "The REGNET - System: Version 1"

	Interm. Report Number and Title
	IR 2.2
	The REGNET - System: Version 1

	Start Date:
	2001.10.01
	End Date:
	2002.03.31

	Task & team objectives:
· Objectives: 
· Validate the Ontology Node architecture

· Develop the Regnet Ontology

· Develop the Ontology Checker 

· Integrate the Ontology Checker to the Regnet Portal

· Deliver the demonstrator

·     Milestones:
According to the three increments splitting: 
· 2001.11.30
- P1 - End of architecture validation 
· 2002.03.10
- P2 – End of Development phase 
· 2002.03.29
- P3 – Review of the implemented Ontology Checker.
· Specific Deliveries and output: 

· Specification & Design of the Regnet Ontology (P1)

· Development of the Ontology checker (P2)

· Integration of the Ontology checker to the related sub-systems (P2)

· Testing of the Ontology checker (P3)



	Description of Work: 

· Detailed Schedule: 

           1st Increment

· 2001.10.26

· DS1 – Identification of methodologies allowing the integration of the SHOE data type    

                             definition to Topic Maps

· DS2 – Design of the Regnet Ontology based on Topic Maps technology                              

·            2001.11.05 

· DS3 - Design of the Ontology checker Interface 

· 2001.11.26

· DS4 – Produce first version of the Ontology Checker (limited functionalities)  

· 2001.11.29

· P1- End of architecture validation

            2st  Increment 

· 2001.12.07

· DS5 - Consolidation between Ontology checker module and other modules:

                   - Electronic Publishing node

            - Search and Retrieval  node

            - Product Catalogue Management node

            - Data Generation node

            - E-Business node

            - Reference System node 

            - Procurement & Delivery node

· 2002.03.5

· DS6 - End of Development and start Integration with Regnet Portal

· 2002.03.10

· P2-End of Development Phase  

           3rd Increment

· 2002.03.15

· DS7 - Testing of the developed Ontology Checker

· 2002.03.25

· DS8 - Work Package Quality Gate

· 2002.03.29

· P3 - End of Testing Phase  

Critical Path: The on time achivement of the following tasks shall be considered critical as a delay in one of them could cause the delay of the overall work package:

Task

Date

End of architecture validation

2001.11.29
End of Development Phase

2002.03.10
· Configuration Items:

- Code and related documentation (API documentation, Ontology documentation, Test cases, Test Results)

- External Interfaces

- Interim Report 2.2
· Quality Gates: The output of this task will be evaluated in reviews held at the end of each increment. Review participants should be at least SI, CERT, AIT, VALT, SR, ZEUS, MOT.  

	Description of Component: see D2

	· Methodology:  see D2
· Risks:  see D2, section Risks
· Dependencies: see D2 

· Goals: 
· Usability: The Ontology checking will be a complicated process, therefore the GUI has to be very carefully designed to be user friendly. 

· Security: The Ontology node will contain information of user profiles and therefore a high level of security must be assured.

· Maintainability: New Ontologies and data must be easily added and integrate to the Ontology Checker    



	Partner
	PM
	Contact (email)
	Obligation

	1. SI
	2
	nikos.karatzoulis@systema.gr 
	Contribution to IR 2.2

	2. CERT
	3
	Dimitris.Tzovaras@iti.gr
	Contribution to IR 2.2

	3. AIT
	1
	kochw@ait.co.at
	Contribution to IR 2.2

	Total Effort
	6
	Comment
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