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Task Brief

WP Number and Title
WP 2
Implementation of the System and Preparation of Services and Product Generation

Task Number and Title
T 2.2
System Implementation (1.Version).

Sub-Task Number and Title
T 2.2.5
Electronic Publishing

Task Leader and Contact
SR


Deliverable Number and Title
D 5
Report: “REGNET System Prototype 1”

Interm. Report Number and Title
IR 2.2
System Implementation - Version 1

Start Date:
2001.10.01
End Date:
2001.03.30

Task & team objectives:
Objectives: 
As designed under T1.4, a Electronic Publishing Node prototype will be implemented. Because of the distribution of the development Team of the Electronic Publishing Node, SR will coordinate the distributed development with SI. Furthermore the development will be closely related to the functionality provided by the e-Business subsystem. This task will deliver a first version of the Publishing Node for the REGNET demonstrator.
The first three main objectives are descriped in Task Brief 1.4.5 as follows:

· B2B functionality

· Reuse of modules

· Show benefits of database publishing

Additionallly we see the following objectives:

· Use supposed Standards (See D2)

· Support Use Cases (See D2)

The REGNET-Electronic Publisher node will demonstrate the B2B functionality, i.e. support for the production of CD-ROMs, WWW sites, etc. Furthermore it should reuse contents in different formats and demonstrate the usage of other REGNET modules like the search and query functionality, user profiling and the ontology subsystem.

Milestones: 

· According to the partitioning of the development of the prototype into 3 increments there will be a milestone every 2 months (See Task Brief 2.2.5)

Description of Work: 

The first increment will result in a demonstrator of the infrastructure of the Electronic Publisher. The second increment will contain first basic functionalities interoperating with other subsystems which then will be detailed in the third increment resulting in the first prototype of the Electronic Publisher.

The specification developed in Task 1.4.5 will be refined and implemented, supported by Cocoon. The implementation will follow the proposed incremental development plan descriped in D2. Data input will follow the standards described in D2 - part 1. The implementation of the storyboard will put the supposed LATCH approach into practice. SMIL, PDF and HTML standard formats will be used for the output of the publishing framework.

Configuration Items:

· Code and related documentation (API-documentation as well as UML-diagrams and Test-Cases)

· External interfaces (WSDL descriptions)

· Sub-System set up (parameters of the underlying infrastructure - Cocoon, BATIK, etc.)

· Interim Report 2.2

Quality Gates:

The output of this task will be evaluated in reviews held at the end of each increment. Review participants should be at least the members of the PCG (AIT, SR) as well as the increment leader (1st increment VALT, 2nd increment MOT, 3rd increment ZEUS) and the participating partners (SR, SI).

Description of Component: 

Methodology: 

The prototype will be developed in 3 iterations:

· The first one is dedicated to the validation of the REGNET technical architecture.

· The second is dedicated to the elaboration of a 1st version of the portal (with data generation, e-Shop, S&R and ontology functionality).

· The third iteration is dedicated to the elaboration on the 1st version of the Regnet system which is a standalone version in English only.
· The implementation will be based on the Cocoon publishing framework.
· The implementation process will be based on incremental prototyping

Partner
PM
Contact (email)
Obligation

1. SR
5
<erich.gams@salzburgresearch.at>
Baseline for this chapter of Interim Report IR 2.2
Task Management and Contribution to IR 2.2.5

2. SI
3
<nikos.karatzoulis@systema.gr >
Contribution to IR 2.2.5

Total Effort
8
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