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MECH - content plan – first iteration

Methodology

1. Digitising of the paper based catalogue

2. Entering data in own collection management system

3. Writing fragment texts corresponding to the theme priorities and sequence of REGNET

4. Digitising of objects corresponding to the theme and fragment priorities and sequence of REGNET

5. Translate fragments from Dutch to English
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Tools

Own digitising platform with scanner for photos, slides and negatives

ADLIB Collection management system

Word processing

REGNET tools that will be available
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Phases

SAINTS 


12 months: 


substantial set of saints within a particular scope (protection, fertility)







24 months: 


extension to wider scope (to be defined) 





after regnet-project: 
further development 

GILT LEATHER

12 months: 


substantial set of gilt leather of Mechelen





24 months: 


completion of the full gilt leather collection





after regnet-project: 
introduction of new acquisitions












