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Task Brief

WP Number and Title
 WP 2
Implementation of the System and Preparation of Services and Product Generation

Task Number and Title
T 2.1
Preparation of content and products

Sub-Task Number and Title



Task Leader and Contact
IMAC
grossmann@imac.de

Deliverable Number and Title
D 4
Report: “Available Content and Products”

Interm. Report Number and Title
IR 2.1
Preparation of content and products

Start Date:
2001.10.01
End Date:
2002.03.31

Objectives: 
This task belongs to Work Area A:

According to the plans and the guideline elaborated in Task 1.2 digital content available at content providers side has to be prepared to be available for the REGNET demonstration phase. The museum shops connected to a museum have to prepare product catalogues in electronic form. The type of loading data into the REGNET system (exchange format) will be elaborated within the components (repository/catalogue management).

Description of Work: 
Preparation of existing content and products; creation of new content and products; preparation of guidelines and handbooks
Appropriate tools (cataloguing systems, conversion tools, etc.) have to be introduced to prepare the loading of REGNET repositories and catalogues. Since some partners of the consortium have already developed such data entry stemes no specific development has to be undertaken. Doing qualified data entry (including authority control, use of thesauri, etc.) it might be necessary to have the relevant staff trained.

Description of expected results: 

Work in this Task is related to Content Preparation and should address:

· Development/Preparation of content (catalogues) and products (according to standards in the different domains, see attachments of the Technical Annex (Page A-18).

Methodology:  

Attachments of the Technical Annex (Page A-6) as well as the analysis of existing and future business processes required within REGNET. 

Partner
PM
Contact (email)
Obligation

1. AIT
1
<name@organisation>
Contribution to IR 2.1 (Conceptional issues)

2. ONB
4
<name@organisation>
Contribution to IR 2.1

3. IMAC
3
grossmann@imac.de
Contribution to IR 2.1

4. SUL
3
<name@organisation>
Contribution to IR 2.1

5. LMG
2
<name@organisation>
Contribution to IR 2.1

6. NRM
2
<name@organisation>
Contribution to IR 2.1

7. KVA
2
<name@organisation>
Contribution to IR 2.1

8. TARX
2
<name@organisation>
Contribution to IR 2.1

9. MECH
2
<name@organisation>
Contribution to IR 2.1

10. MUS
1
<name@organisation>
Contribution to IR 2.1

11. SPAC
1
<name@organisation>
Contribution to IR 2.1

12. ALI
2
<name@organisation>
Contribution to IR 2.1

13. CC
5,5
<name@organisation>
Contribution to IR 2.1

14. IAT
2
<name@organisation>
Contribution to IR 2.1

15. GRAN
4
<name@organisation>
Contribution to IR 2.1

16. ICCS
6
<name@organisation>
Contribution to IR 2.1

Total Effort
42,5
Comment


Work Plan (very first outline)
1. Working on Themes 

- Preparation of Thematic Structures & Fragments 

- Realisiation of exemplaric Topic Maps 

2. Preparation of a test set of documents 

- Records available in different domains for 

technical development 

3. Preparation of Contents 

- Describing objects 

- Digitising objects 
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