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REGNET-IST-2000-26336

Project Meeting Minutes
PTG 12 - Technical Group

Tuesday, 2002-06-25
	Time
	Partner
	Description

	12:30
	ALL
	Open Issues

Internationalisation

· Languages

· English – responsible partner

· Dutch ?

· German – IMAC ?

· Greek (new) - ZEUS

· Swedish – SUL

· Bulgarian - ICCS

· Russian SUSU & ICCS

· Italian (new) - ?

· Spanish – IAT ?

· French (new) – Valtech

· All responsible partners should send an excel sheet with the translation of the content – 12/07/2002

· Responsible for the overall material

· IMAC - Silke

· After authentication, the information should be presented in the language specified by the user profile. Then the other components can retrieve the specified language by the link (url).



	13:00 
	LUNCH
	

	14:15
	ALL
	Synchronisation of the portals

· The ontology will inform all portals for the registration of a new user. (CERT) 12/07/2002

· Each Portal will update its own db, with the new users of REGNET system (MOT)

· Portal Profile (CERT) 12/07/2002

Users Definition & Management

· Administrator, responsible for the role assignment to a user

· Regnet roles:

· Visitor (Just Browsing)

· User (Use simple services – e-shop, etc.)

· Supplier 

· Content providers, manage their own data 

· Suppliers of different materials, manage their own data

· Service suppliers, manage their own data

· Sellers, manage their own data

· Administrator

· Special rights ???

· User Administration tool (to associate roles/rights with users) 

· Add a Special portlet in the portal to use the administration feature provided by JetSpeed - MOT (Temporary solution until the development of the administration tool)

GUI – Graphical User Interface
· ZEUS will send a proposal with respect to the portal design
· Guidelines for all common things (colours, fonts, size, etc.)


	16:15
	ALL
	Coffee Break

	16:40
	ALL
	Tests
· Technical
· Unit
· Technical partners will test each others modules

	
	
	Module
	Responsible for Development
	Tester

	
	
	Portal
	MOTOROLA
	AIT

	
	
	Data Entry
	AIT
	MOTOROLA

	
	
	Search & Retrieval
	AIT
	SR

	
	
	Publisher
	SR
	AIT

	
	
	E-Shop
	ZEUS
	Valtech

	
	
	PCM
	ZEUS
	Valtech

	
	
	AUCTION
	ZEUS
	CERT

	
	
	E-Procurement
	Valtech
	ZEUS

	
	
	Delivery
	Valtech
	ZEUS

	
	
	Ontology
	CERT
	MOTOROLA

	
	
	TopicMap Authoring
	CERT
	TARX

	
	
	TopicMap viewer
	SI
	CERT

	
	
	WAP Access
	MOTOROLA
	SI

	
	
	Reference System
	AIT
	SPACE

	
	
	The tests are more relevant to the interface level of the modules.

Deadline for the tests:
19 of July 2002.

Template for the reports of the tests will be sent by MOTOROLA on 2/07/2002.



	
	
	Integration open issues

· E-Shop, PCM, Delivery (Auction?)

· PCM, Search & Retrieval

· E-Business, Portal, Ontology

· Search & Retrieval, Ontology

· Data Entry, Ontology

Interim Report 3.3

· “Implementation of the version 2 of the REGNET System”

· Based on the IR2.2

· Same structure as we did in IR2.2, except the parts dedicated to the prototype and we add the new functionalities (auction, index +, etc.)

· Valtech will provide the template

· Add manuals that were not presented in the IR 2.2

· For updated tools:

· Mention the updates

· Justification

· All with regard to D5

· Deadline (End of June)

· Possible improvements for the components in the near future.

Index +

· Integration of index + will be done by SPACE 

	19:30
	ALL
	End of second day


Wednesday, 2002-06-26
	Time
	Partner
	Description

	09:00
	ALL
	Functionality
	Mean
	Status
	Action
	Responsible

	
	
	News & Archive
	3,2
	Simple version available
	More sophisticated user interface

Query Interface for the archive functionality
	AIT

	
	
	Theme Explorer
	4
	Not Available
	Define the software tool, based on TopicMap.
	TARX, SI

	
	
	Collections
	4
	Prototype version
	Specify the kind of information
	AIT

	
	
	Virtual Tours
	3,7
	See Virtual Exhibition
	To be specified
	SR, AIT

	
	
	Search
	4
	Implemented
	Minor adjustments
	AIT

	
	
	Search guide
	3,8
	Available
	Refinement according to input from users
	AIT

	
	
	Search Profile
	3,5
	Not Available
	To be clarified:

Part of user profile or session management system
	AIT

	
	
	Copyright
	3,7
	External Products and services
	To be clarified
	?

	
	
	TopicMap Entry
	3,5
	Available
	Minor refinement
	CERT

	
	
	Data Entry
	3,8
	Available
	Minor refinement
	AIT

	
	
	Event Calendar
	3
	Not Available
	Third party solution
	VALT

	
	
	Virtual Exhibitions
	3,3
	Generation is Available.

Access is not available
	Development of the access functionality
	SR

	
	
	Forum
	2,8
	First version available
	Adaptation to the new web interface
	AIT

	
	
	Membership Information
	3,5
	Not Available
	Development

Input from Legal Framework
	AIT

	
	
	Feedback
	3,3
	Not Available
	Specification of the feedback information

“Data Entry Tool”
	AIT

	
	
	Personalisation
	3,5
	Partly Available
	Investigate requirements
	MOT

	
	
	Cooperative Thesauri
	3
	Data Entry available, Presentation in Grafical Form not available
	To be developed

Input from Content Providers
	AIT

	
	
	E-Shop
	4
	Available
	Refinements for integration and update of tool
	ZEUS

	
	
	E-Procurement
	4
	Available
	Refinements for integration with PCM
	VALT

	
	
	Delivery
	3,2
	Prototype is available
	Development for integration of real data
	VALT

	
	
	Auction
	3
	Prototype is available
	Refinement of the user interface and implementation of some functionalities
	ZEUS

	
	
	E-Publishing
	3,8
	Prototype is available
	Integration of third party tools
	SR

	
	
	WAP Access
	3,3
	Prototype is available
	Further development is needed
	MOT

	11:15
	ALL
	End of Technical Meeting
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